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1 E1G60 1 MANATEE HIGHWAY SAFETY DEVICES, INC. Manatee Automated Traffic Mana Const Design Build $9,778,354.00 655 08-12-2008 09-19-2008 11-03-2008 07-21-2011 05-20-2011

2 E1G81 1 CHARLOTTE INFRASOURCE CONSTRUCTION SERVICES, LLC I-75 FREEWAY MANAGEMENT SYSTEM Const Design Build $9,748,015.39 682 11-21-2008 01-22-2009 03-09-2009 03-24-2011 03-01-2011 05-13-2011

3 E1H63 1 LEE OLDCASTLE SOUTHERN GROUP, INC. D/B/A APAC-SOUTHEAST, INC.I-75 (SR 93) AT BONITA BEACH R Const Design Build $3,337,051.00 378 11-30-2009 12-11-2009 12-16-2009 02-28-2011 03-03-2011 06-14-2011

4 E1I13 1 HENDRY AJAX PAVING INDUSTRIES OF FLORIDA LLC CR 832 (KERI ROAD) FROM SR 29 Const Design Build $2,200,000.00 365 04-22-2010 05-05-2010 05-10-2010 06-08-2011 07-25-2011

5 E1I15 1 HARDEE AMERICAN LIGHTING AND SIGNALIZATION, INC. LIGHTING US 17 (SB) FROM MAIN Const Design Build $254,420.00 325 03-23-2010 04-08-2010 04-13-2010 03-12-2011 03-17-2011 05-12-2011

6 E1I16 1 COLLIER WRIGHT CONSTRUCTION GROUP, INC. Bridge Repair Mooringline Driv Const Design Build $729,800.00 250 06-30-2010 07-08-2010 07-13-2010 04-06-2011 05-04-2011 06-21-2011

7 E1I17 1 DESOTO WRIGHT CONSTRUCTION GROUP, INC. CR 761 (CR 769) AT BRIDGE #040 Const Design Build $348,600.00 280 04-20-2010 04-28-2010 05-04-2010 05-16-2011 06-03-2011 07-26-2011

8 E1I20 1 HIGHLANDS AJAX-VILA, A JOINT VENTURE INTERLAKE BLVD AT VARIOUS LOCA Const Design Build $753,752.00 250 07-19-2010 08-13-2010 09-10-2010 06-10-2011 06-16-2011

9 E1I22 1 HARDEE SEMPER FI SERVICES, LLC HARDEE COUNTY AT VARIOUS LOCAT Const Design Build $176,590.00 200 06-30-2010 07-20-2010 08-16-2010 01-07-2011 01-11-2011 04-21-2011

10 E1I77 1 HIGHLANDS SEMPER FI SERVICES, LLC TANGERINE DRIVE FROM WEST INTE Const Design Build $99,998.99 170 07-13-2010 08-11-2010 09-07-2010 01-03-2011 01-12-2011 05-02-2011

11 E2N22 2 BRADFORD FLORIDA FILL & GRADING, INC. CR 229/WELDON STREET FROM SR 1 Const Design Build $269,362.75 120 06-14-2010 06-24-2010 10-14-2010 01-28-2011 02-21-2011 03-23-2011

12 E2N44 2 SUWANNEE PETER R. BROWN CONSTRUCTION, INC. SR 51 (US 129) @ RAILROAD-IN L Const Design Build $832,300.00 239 07-06-2010 07-26-2010 08-23-2010 06-16-2011 07-21-2011

13 E2O36 2 ST. JOHNS L-J CONSTRUCTION CO. OF CENTRAL FLORIDA SR 13 FROM GREENBRIAR ROAD Const Design Build $214,375.00 191 07-12-2010 07-26-2010 08-23-2010 03-21-2011 03-23-2011 04-25-2011

14 E2O38 2 SUWANNEE MUSIC CONSTRUCTION, INC. SR 49 (US 129) FR:WM.GUY LEMMO Const Design Build $648,374.00 240 05-17-2010 05-27-2010 06-25-2010 03-04-2011 03-07-2011 04-07-2011

15 E2O51 2 DUVAL HUBBARD CONSTRUCTION COMPANY 9TH STREET FROM: OSCEOLA AVENU Const Design Build $1,035,000.00 195 05-17-2010 05-27-2010 06-25-2010 01-26-2011 02-09-2011 03-07-2011

16 E2O53 2 ST. JOHNS P & S PAVING, INC. SR 207 @ SR 312 Const Design Build $853,779.45 295 06-14-2010 06-24-2010 07-23-2010 06-02-2011 06-22-2011 06-28-2011

17 E2O55 2 CLAY OLDCASTLE SOUTHERN GROUP, INC. D/B/A APAC-SOUTHEAST, INC.CR 220 FROM: CR 209 Const Design Build $1,458,960.32 205 06-14-2010 06-24-2010 11-02-2010 03-17-2011 03-10-2011 07-19-2011

18 E2O60 2 NASSAU HUBBARD CONSTRUCTION COMPANY SR A1A/SR 200 @ BLACKROCK ROAD Const Design Build $812,245.00 280 06-14-2010 06-29-2010 07-28-2010 05-13-2011 06-06-2011

19 E2O61 2 CLAY DUVAL ASPHALT PRODUCTS, INC. MOODY AVENUE FROM: DRS. LAKE R Const Design Build $858,000.00 150 06-14-2010 06-29-2010 10-25-2010 01-12-2011 01-20-2011 02-14-2011

20 E2O65 2 NASSAU ONAS CORPORATION CR 107 BLACKROCK RD FROM: WIND Const Design Build $288,550.00 210 05-17-2010 06-07-2010 07-06-2010 05-05-2011 05-10-2011

21 E2O66 2 COLUMBIA LEWARE CONSTRUCTION COMPANY OF FLORIDA, INC. CR 245/OLUSTEE CREEK BR# 29004 Const Design Build $3,057,000.00 393 06-21-2010 07-13-2010 08-10-2010 07-19-2011 08-08-2011

22 E2O78 2 ST. JOHNS SAFETY CONTRACTORS, INC. CR 214 BRIDGE OVER I-95 Const Design Build $123,500.00 180 06-28-2010 07-09-2010 08-06-2010 01-21-2011 01-18-2011 02-03-2011

23 E2O79 2 ST. JOHNS DUVAL ASPHALT PRODUCTS, INC. CR 13B/FRUIT COVE RD FROM: SR Const Design Build $940,930.00 165 07-12-2010 07-19-2010 08-16-2010 03-10-2011 03-21-2011 06-28-2011

24 E3I39 3 FRANKLIN ROBERTS, C.W., CONTRACTING, INC. SR 300 FRANKLIN BLVD FROM W BA Const Design Build $183,000.00 195 07-19-2010 08-02-2010 09-01-2010 03-15-2011 07-12-2011

25 E3I52 3 LEON GAC CONTRACTORS, INC. SR 20 APALACHEE PKWY SIDEWALK Const Design Build $1,351,790.00 260 06-28-2010 07-16-2010 08-09-2010 08-09-2011

26 E3I54 3 ESCAMBIA ANDERSON COLUMBIA CO., INC. CR 292A GULF BEACH HIGHWAY RES Const Design Build $1,959,768.30 280 05-07-2010 05-24-2010 06-21-2010 05-03-2011 06-22-2011

28 E3I56 3 JACKSON CAPITAL ASPHALT INC CR 10A HERITAGE ROAD /OLD COTT Const Design Build $263,000.00 205 06-21-2010 07-08-2010 08-02-2010 04-01-2011 05-12-2011 06-01-2011

30 E3I84 3 ESCAMBIA APAC MID-SOUTH, INC. J Earle Bowden & FT Pickens sh Const Design Build $836,900.00 200 07-26-2010 08-09-2010 08-11-2010 03-19-2011 04-21-2011 05-12-2011

32 E4J37 4 INDIAN RIVER HIGHWAY SAFETY DEVICES, INC. I-95 ITS FROM PBC CO LINE TO S Const Design Build $23,687,512.26 950 01-30-2008 03-06-2008 04-18-2008 02-05-2011 02-25-2011 03-15-2011
35 E4K31 4 MARTIN CONE & GRAHAM, INC. SR-9/I-95 Southbound Only Weig Const Design Build $14,094,116.48 568 05-18-2009 05-29-2009 07-06-2009 08-02-2011 04-22-2011
36 E4K44 4 INDIAN RIVER SIGNAL GROUP, INC. (THE) INDIAN RIVER COUNTY SIGNAL SYS Const Design Build $2,459,040.00 470 07-30-2009 08-27-2009 10-15-2009 02-16-2011 03-11-2011 05-09-2011

37 E4K68 4 PALM BEACH H & J CONTRACTING, INC. SE 3D ST FROM MARTIN LUTHER BL Const Design Build $1,010,942.22 395 12-10-2009 12-23-2009 08-02-2010 05-23-2011 06-23-2011

38 E4K89 4 ST. LUCIE LUCAS MARINE CONSTRUCTION, LLC JUANITA AVE BRIDGE REPLCMNT OV Const Design Build $1,572,563.15 308 03-17-2010 03-31-2010 04-13-2010 03-22-2011 06-02-2011 06-09-2011

39 E5L95 5 SUMTER ROBERTS, C.W., CONTRACTING, INC. SR-35/US 301 (STA) at CSXRR & Const Design Build $25,232,676.00 722 01-14-2009 02-20-2009 03-31-2009 01-13-2011 02-01-2011

42 E5L97 5 BREVARD LANE CONSTRUCTION CORPORATION (THE) SR 406 TITUSVILLE (EXO)- Max B Const Design Build $44,759,000.00 740 12-24-2008 03-06-2009 05-15-2009 07-02-2011 07-20-2011

45 E5N19 5 BREVARD RANGER CONSTRUCTION INDUSTRIES, INC. I-95 SR9 (FAO) Add 2 lanes to Const Design Build $20,500,000.00 388 08-27-2009 09-17-2009 10-19-2009 03-09-2011

46 E5N48 5 STATEWIDE HIGHWAY SAFETY DEVICES, INC. I-4 SR400 (EXN) Guardrail Inst Const Design Build $1,449,110.00 250 11-17-2009 12-30-2009 01-29-2010 01-13-2011 04-04-2011 04-18-2011

47 E5N56 5 BREVARD P & S PAVING, INC. I-95 (SR 9) (EXN) Resurface an Const Design Build $10,676,220.30 240 07-23-2010 08-10-2010 08-24-2010 06-08-2011 07-07-2011 07-28-2011

50 E5N59 5 OSCEOLA LANE CONSTRUCTION CORPORATION (THE) I-4 Install Crutch Bents Over Const Design Build $4,366,000.00 300 05-24-2010 06-25-2010 08-02-2010 06-29-2011 07-15-2000

51 E6E39 6 MIAMI-DADE COMMUNITY ASPHALT CORP. RECONSTRUCT SR 5/US-1 FROM MM Const Design Build $110,894,513.00 1095 11-06-2007 02-11-2008 03-21-2008 02-23-2011 04-25-2011 05-23-2011

55 E6F71 6 MIAMI-DADE WEEKLEY ASPHALT PAVING, INC. SR 90/SW 8TH ST @ FLORIDA TURN Const Design Build $1,362,690.67 235 02-11-2010 03-02-2010 07-09-2010 02-05-2011 03-22-2011 04-25-2011

56 E7D10 7 CITRUS CONE & GRAHAM, INC. US 19 BARGE CANAL NEW BRIDGE C Const Design Build $37,100,000.00 1004 11-09-2007 12-12-2007 01-07-2008 06-18-2011 07-12-2011

57 E8K25 8 BROWARD MILLER ELECTRIC COMPANY BROWARD CTY CAMERA PROJECT PHA Const Design Build $917,000.00 240 06-15-2010 06-30-2010 07-30-2010 04-10-2011 04-06-2011 05-10-2011
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1 E1J05 1 COLLIER L-J CONSTRUCTION CO. OF CENTRAL FLORIDA Gulfview Middle Sidewalks Gulf Const Design Build - Low Bid $135,166.80 120 11-17-2010 01-27-2011 02-24-2011 06-16-2011 06-30-2011 07-28-2011

2 E2O87 2 CLAY HUBBARD CONSTRUCTION COMPANY SR 224/KINGSLEY AVE. FROM: PLA Const Design Build - Low Bid $118,800.00 90 11-22-2010 12-13-2010 02-21-2011 04-07-2011 04-26-2011 06-01-2011

3 E3J02 3 HOLMES CHUCK NEEL CONSTRUCTION, INC. CR 179A &CR 181 Sidewalk Holme Const Design Build - Low Bid $75,376.10 100 02-01-2011 02-17-2011 03-14-2011 06-30-2011

4 E3J03 3 JACKSON CHUCK NEEL CONSTRUCTION, INC. SR 166 Sidewalk Jackson County Const Design Build - Low Bid $102,660.20 105 02-01-2011 02-17-2011 03-14-2011 07-06-2011



Paid Off Finproj Lead Finproj FAP Work Mix Code Work Mix Description Alternate Bid Method Alternate Bid Method Description

416119-1-52-01 TRUE 0717 TRAFFIC CONTROL DEVICES/SYSTEM A3 ICC - DESIGN/BUILD - MINOR

05-19-2011 414738-1-52-01 TRUE 0756 ITS FREEWAY MANAGEMENT ACF ACCELERATE FLORIDA

06-20-2011 426786-1-52-01 TRUE SFT2325R 0231 INTERCHANGE IMPROVEMENT B8 ACC - DESIGN/BUILD - MAJOR

426743-2-52-01 TRUE ARRA558B 0221 WIDEN/RESURFACE EXIST LANES A3 ICC - DESIGN/BUILD - MINOR

05-19-2011 427992-1-52-01 TRUE ARRA615B 0777 LIGHTING ARRA AMERICAN RECOVERY AND REINVEST

06-28-2011 428002-1-52-01 TRUE ARRA571B 0429 BRIDGE REHABILITATION A3 ICC - DESIGN/BUILD - MINOR

428004-1-52-01 TRUE ARRA609B 7092 BRIDGE-ROUTINE MAINTENANCE A3 ICC - DESIGN/BUILD - MINOR

409096-1-52-01 TRUE 8887723A 1070 LANDSCAPING A3 ICC - DESIGN/BUILD - MINOR

04-27-2011 420897-1-52-01 TRUE 8887722A 0205 SIDEWALK B0 ACC - LUMP SUM

05-09-2011 428381-1-52-01 TRUE 8887794A 0205 SIDEWALK A3 ICC - DESIGN/BUILD - MINOR

04-11-2011 423247-1-52-01 TRUE SRTS073A 0106 BIKE PATH/TRAIL 60DA

210764-2-52-01 TRUE 2651017P 9924 MISCELLANEOUS CONSTRUCTION A3 ICC - DESIGN/BUILD - MINOR

04-28-2011 427318-1-52-01 TRUE SRTS102A 0205 SIDEWALK A3 ICC - DESIGN/BUILD - MINOR

04-11-2011 428028-1-52-01 TRUE ARRA583B 0106 BIKE PATH/TRAIL A3 ICC - DESIGN/BUILD - MINOR

03-09-2011 428312-1-52-01 TRUE ARRA597B 0012 RESURFACING A3 ICC - DESIGN/BUILD - MINOR

428302-1-52-01 TRUE ARRA594B 0010 TRAFFIC OPS IMPROVEMENT A3 ICC - DESIGN/BUILD - MINOR

07-20-2011 428311-1-52-01 TRUE ARRA596B 0221 WIDEN/RESURFACE EXIST LANES A3 ICC - DESIGN/BUILD - MINOR

428304-1-52-01 TRUE ARRA595B 0010 TRAFFIC OPS IMPROVEMENT A3 ICC - DESIGN/BUILD - MINOR

02-16-2011 428308-1-52-01 TRUE ARRA600B 0012 RESURFACING A3 ICC - DESIGN/BUILD - MINOR

428310-1-52-01 TRUE ARRA599B 0205 SIDEWALK A3 ICC - DESIGN/BUILD - MINOR

406813-6-52-01 TRUE 2803004S 0022 BRIDGE REPLACEMENT A3 ICC - DESIGN/BUILD - MINOR

02-03-2011 428306-1-52-01 TRUE ARRA602B 0024 BRIDGE-REPAIR/REHABILITATION A3 ICC - DESIGN/BUILD - MINOR

428309-1-52-01 TRUE ARRA604B 0012 RESURFACING A3 ICC - DESIGN/BUILD - MINOR

423849-1-52-01 TRUE ARRA564B 0543 PAVE SHOULDERS 30DA 30 DAY ADVERTISEMENT

409803-3-52-01 TRUE 1855036P 9917 SAFETY PROJECT A3 ICC - DESIGN/BUILD - MINOR

428397-1-52-01 TRUE ARRA632B 0012 RESURFACING A3 ICC - DESIGN/BUILD - MINOR

07-07-2011 428399-1-52-01 TRUE ARRA634B 0012 RESURFACING A3 ICC - DESIGN/BUILD - MINOR

428657-1-52-01 TRUE E100001E 0012 RESURFACING A3 ICC - DESIGN/BUILD - MINOR

03-15-2011 414703-1-52-01 TRUE 0952123I 0756 ITS FREEWAY MANAGEMENT B8 ACC - DESIGN/BUILD - MAJOR
231812-2-52-01 TRUE 0952138I 0111 MCCO WEIGH STATION STATIC ONLY ACF ACCELERATE FLORIDA

05-09-2011 416418-2-52-01 TRUE 8887162A 0717 TRAFFIC CONTROL DEVICES/SYSTEM A3 ICC - DESIGN/BUILD - MINOR

426482-1-52-01 TRUE ARRA032B 0005 FLEXIBLE PAVEMENT RECONSTRUCT. A3 ICC - DESIGN/BUILD - MINOR

06-09-2011 426209-1-52-01 TRUE ARRA022B 0022 BRIDGE REPLACEMENT ARRA AMERICAN RECOVERY AND REINVEST

411665-3-52-01 FALSE 8335 RAIL SAFETY PROJECT ACF ACCELERATE FLORIDA

241200-1-52-01 TRUE SFT1221R 0022 BRIDGE REPLACEMENT ACF ACCELERATE FLORIDA

405506-3-52-01 TRUE ARRA281B 0218 ADD LANES & REHABILITATE PVMNT ARRA AMERICAN RECOVERY AND REINVEST

04-20-2011 424774-1-52-01 TRUE 0042242I 0541 GUARDRAIL B8 ACC - DESIGN/BUILD - MAJOR

08-01-2011 423567-1-52-01 TRUE 0953121I 0012 RESURFACING B8 ACC - DESIGN/BUILD - MAJOR

411517-1-52-01 TRUE 0024 BRIDGE-REPAIR/REHABILITATION A3 ICC - DESIGN/BUILD - MINOR

249856-4-52-01 TRUE 0005 FLEXIBLE PAVEMENT RECONSTRUCT. B1 ACC - NO EXCUSE BONUS

425578-1-52-01 TRUE 0202038P 0233 INTERSECTION IMPROVEMENT A3 ICC - DESIGN/BUILD - MINOR

257167-2-52-01 TRUE 0020 NEW BRIDGE CONSTRUCTION A3 ICC - DESIGN/BUILD - MINOR

05-12-2011 417121-2-52-01 TRUE 0752 ITS SURVEILLANCE SYSTEM A3 ICC - DESIGN/BUILD - MINOR

Paid Off Finproj Lead Finproj FAP Work Mix Code Work Mix Description Alternate Bid Method Alternate Bid Method Description

428110-1-52-01 TRUE 8887830A 0205 SIDEWALK A3 ICC - DESIGN/BUILD - MINOR

06-10-2011 428314-1-52-01 TRUE ARRA603B 0010 TRAFFIC OPS IMPROVEMENT A3 ICC - DESIGN/BUILD - MINOR

428948-1-52-01 TRUE ARRA709B 0205 SIDEWALK A3 ICC - DESIGN/BUILD - MINOR

426691-2-52-01 TRUE ARRA708B 0205 SIDEWALK A3 ICC - DESIGN/BUILD - MINOR


